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The recommended plan to improve wastewater management practices
throughout the Keys is illustrated in Exhibit 7-1, and includes four principal
components:

1. Upgrade or replace existing onsite systems with onsite wastewater
nutrient reduction systems (OWNRS) in “Cold Spot” Areas, which are
located in lower density areas of the Keys. (“Hot Spot” areas are de-
fined in Chapter 6 and are depicted in Exhibit F-1 in Appendix F. Areas
not designated as “Hot Spots” are “Cold Spot” areas.)

2. Implement central community wastewater collection and treatment
system service areas in the more densely developed and highest ranked
“Hot Spot” areas where service area analyses indicate central sewer
systems are more cost effective and environmentally sound (see discus-
sions in Chapter 5 of this Master Plan and Technical Memorandum
No. 12 in Volume 5, Supporting Documents).

3. When the number of community treatment systems and the number of
customers in selected areas of the Upper and Middle Keys (i.e., Mara-
thon, Islamorada, Tavernier, and Key Largo) increase to the point
where it is no longer economical to operate community treatment
systems, consolidate them into larger regional treatment systems.

4. Phase implementation of smaller regional systems in the Lower Keys
and construct the treatment plants at the proposed regional sites, so
that interim community treatment systems are not necessary.
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EXHIBIT 7-1

Recommanded Wastewatar Mesier Plan Service Areas and Wastewster Treatmeant Flanks

Not all areas are conducive to being
consolidated into a regional system be-
cause of the distance that would be re-
guired between study areas, and conse-
guently, the higher costs associated with
implementation of this option. This is
particularly true in the Lower Keys.
Therefore, many areas will remain
central community wastewater

collection and treatment system service
areas, and will continue serving one or
several “Hot Spot” areas because it is not
cost effective to do otherwise. Details of
this plan are illustrated in Exhibit F-1 in
Appendix F.
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7.1 Onsite Systems for “Cold
Spots”

Properties within “Cold Spot” areas
where onsite systems will continue to
operate fall into two categories:

6 Those properties with unknown
systems that must replace or upgrade
their system immediately with a nutri-
ent reduction OWNRS. All these
systems must be replaced or upgraded
by July 12, 2003.

6 Those properties that currently have
permits for their onsite systems and
will not be required to upgrade or
replace them until 2010, when all
onsite systems must be upgraded or
replaced with nutrient reduction
OWNRS to meet the statutory effluent
limits of 10/10/10/1.

Capital costs required to implement the
onsite systems improvements in “Cold
Spots” are summarized in Exhibit 7-2.

7.2 Central/Community and
Regional Wastewater Systems

As shown in Exhibit 7-1, the recom-
mended plan includes twelve community
wastewater collection and treatment
systems and five regional systems. Five of
the twelve community wastewater collec-
tion systems feature interim wastewater
treatment plants (WWTPs) that over time
will be phased into larger regional sys-
tems.

Like any major
public works capi-
tal program, total

EXHIBIT 7-2

Estimated Capital Costs Required to Replace or Upgrade Onsite Systems with
Nutrient Reduction OWNRS in "Cold Spot" Areas

funding for imple-

menting this pro- No. of Project
posed system is a Onsite System Type Systems Capital Cost!
challenge, and a Unknown System - Requires immediate 235 $3.525 000
goal of Monroe replacement or upgrading by July 12, 2003 oe
County officials is vt " s b ced

. ) ystem with permits - must be replaced or
to phase this pro upgraded by July 1, 2010 850 $12,750,000
gram and seek
grant monies to Total 1,085 $16,275,000
help offset the At $15,000/system.

implementation
costs. This would
also keep the service rates that would be
charged to residents at an affordable level.
(Details on funding options are provided
in Chapter 8 of this Master Plan.)

Exhibits 7-3 through 7-5 illustrate the
recommended wastewater management
implementation plan for the Lower,
Middle, and Upper Keys, respectively, and
also include “Hot Spot” areas by priority
ranking. (Exhibit F-2 in Appendix F [Vol-
ume 2] presents more detailed information
on the proposed wastewater management
implementation plan.)

This implementation plan assumes that all
existing WWTPs will remain operational
until all “Hot Spot” areas are sewered, or
until 2010 (when all WWTPs are required
to upgrade to the Best Available Technol-
ogy [BAT] or Advanced Wastewater
Treatment [AWT] standard), whichever
occurs first. At that time, all existing

WWTPs will connect to either a commu-
nity or regional system, except those
existing plants that have been identified in
this Master Plan to continue to serve
specific areas. The following sections
describe the implementation plan by
region.

7.2.1 Lower Keys

In the Lower Keys, four new community
wastewater systems and two new regional
wastewater systems are recommended.
The proposed systems are shown in Ex-
hibit 7-3 along with estimated costs of
implementation. For the Boca Chica
community system and the two regional
systems, Exhibits F-3, F-4, and F-5 in
Appendix F provide further details on
how each “Hot Spot” area is recom-
mended to be phased into these commu-
nity and regional systems over time and
the costs associated with each phase.
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The two proposed regional systems in the
Lower Keys are relatively small, in terms
of both volume of flow and area, thus the
first phase of these WWTPs can be con-
structed at the actual regional WWTP site,
so there is no need to build an interim
WWTP that would eventually be phased
out and relocated elsewhere. The plan
recommends expansion of the regional
plant as more “Hot Spot” areas are con-
nected.

In addition to the new systems or exten-
sion of existing systems that were pre-
sented in Exhibit 7-3, it is recommended
that seven existing facilities in the Lower
Keys continue to operate and upgrade
their treatment processes to meet the
BAT/AWT standard by July 1, 2010.
These systems include:

KW Resort Utility

Key Haven Utility

Monroe County Detention Center
Naval Air Station Key West
Bahia Honda (three facilities)

o & o o °o

KW Resort Utility and the Monroe County
Detention Center facility are included
because the 1999 Florida Legislation
requires wastewater reuse facilities (KW
Resort Utility effluent is applied to the Key
West Golf Course and Monroe County
Detention Center effluent is used for toilet
flushing) to treat to AWT standards any
effluent that is not applied as reuse water
before it is discharged to the backup
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EXHIBIT 7-6

Planning for a Better Environment

shallow injection wells. As all the effluent
cannot be applied to the golf course dur-
ing periods of extended rain or used for
toilet flushing, these facilities must be
upgraded to meet the AWT effluent
standard for the wastewater that is dis-
posed to the shallow injection well sys-
tems.

Although the Monroe County Detention
Center facility is within the City of Key
West, it has been included in this Master
Plan because it is owned and maintained
by Monroe County. These existing systems
and the estimated costs of the upgrades
are summarized in Exhibit 7-6.

7.2.2 Middle Keys

In the Middle Keys, two new community
wastewater systems and one new regional
system are recommended. The proposed
Middle Keys service areas are shown in
Exhibit 7-4. Other than Duck Key, Conch
Key, and Long Key/Layton, all study
areas of the Middle Keys are within the
City of Marathon.

In addition to the new systems described
above, it is recommended that six existing
facilities in the Middle Keys continue to
operate and upgrade their treatment
process to meet the BAT/AWT standard
by July 1, 2010. These systems include:

Estimated Costs to Upgrade Existing Treatment Faciliies Recommended for Continued Operation in

the Lower Keys

Capacity Upgrade to BAT/  Capital  Increased Annual
Study Area WWTP (mgd) AWT Standard Cost 0&M Cost

Stock Island KW Resort Utility 0.50 AWT $760,000 $3,000
Stock Island  Key Haven Utility 0.20 AWT $500,000 $40,000
Stock Island ~ Monroe County* Detention  0.105 AWT $250,000 $2,000
Boca Chica ﬁigelzey West 0.40 AWT $670,000 $80,000
Bahia Honda Bahia Honda State Park 0.0083 BAT $98,000 $16,000
Bahia Honda State Park 0.010 BAT $102,000 $16,000

Sunshine Key Campground 0.060 BAT $187,000 $23,000

Total For Bahia Honda Service Area $387,000 $55,000

1Though located in the City of Key West, and beyond the boundaries of this master plan, the detention
center is owned and operated by Monroe County, and therefore has been included in the master plan

study.

6 Hawk’s Cay (Hawk’s Cay portion of
AWT upgrade)

6 West End Long Key (three facilities)
6 East End Long Key (two facilities)

These existing systems and the estimated
costs of the upgrades are summarized in
Exhibit 7-7.

7.2.3 Upper Keys

In the Upper Keys, one hew community
wastewater system is recommended in
Lower Matecumbe, and two new regional
systems are recommended: the 1.5-million
gallon per day (mgd) system to serve
Islamorada Regional Wastewater Manage-
ment District; and a 2.25-mgd system to
serve the Tavernier/Key Largo Regional
Wastewater Management District.

7.2.3.1 Islamorada, Village of Islands

The Village of Islamorada must decide
whether it ultimately will participate with
Monroe County in creating a regional
wastewater system for the entire Upper
Keys, or whether it will develop its own
wastewater service areas. In the service
area analyses (see Chapter 5 and Techni-
cal Memorandum No. 12 in Volume 5,
Supporting Documents), costs developed for
these different alternatives indicate that
costs to the Village are only slightly more
(7 percent) if the Village develops its own
wastewater service areas rather than joins
with Monroe County. Therefore, it is
assumed that the Village will develop its
own wastewater service areas. The
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EXHIBIT 7-7

Estimated Costs to Upgrade Existing Treatment Facilities Recommended for Continued

Operation in the Middle Keys

Upgrade to Increased
Capacity BAT/AWT Capital Annual
Study Area WWTP (mgd) Standard Cost O&M Cost
Marathon Secondary Hawk's Cay* 0.196 AWT $1,600,000 $40,000
West End Long Key Ocean Bay 0.006 BAT $93,000 $15,000
Condominium
Long Key State  0.010 BAT $99,000 $16,000
Park
Outdoor Resorts  0.060 BAT $192,000 $23,000
Total for West End Long Key $384,000 $54,000
East End Long Key Oceanside Isle  0.0070 BAT $94,000 $15,000
Apartments
Fiesta Key 0.060 BAT $192,000 $23,000
Campground
Total for East End Long Key $286,000 $38,000

'Upgrade of Hawk's Cay portion of treatment capacity only.

likely Islamorada wastewater service areas
would include:

é A community system serving the “Hot
Spot” area that includes Safety Har-
bor, Toll Gate Shores, Port Antigua,
White Marlin Beach, Matecumbe
Sandy Beach, and Lower Matecumbe
Beach.

¢ The remaining eastern portion of
Lower Matecumbe Key would con-
tinue with onsite systems.

6 Ultimately, a regional system serving
Upper Matecumbe, Windley, and
Plantation Keys is recommended.
Initially, however, community systems
to serve the highest ranked “Hot Spot”
areas are recommended. Likely service
areas and the order of implementation
of “Hot Spot” community systems are
shown in Exhibit 7-5 and
Appendix F-2, in Volume 2.

7.2.3.2 Remainder of Upper Keys

In the Upper Keys from Tavernier
(Tavernier Creek at Mile Marker 91) to
Key Largo (at Mile Marker 106), interim
community systems for “Hot Spot” areas
serving approximately 700 to 900 equiva-
lent dwelling units (EDUs) are recom-
mended initially, until the number of
community systems increases to the point
where a regional system is more afford-
able. This system size takes advantage of
economies of scale to the greatest extent
possible, while keeping project costs to
implement these systems in the
$10,000,000 to $12,000,000 range. At this
cost range, it is more likely that grants will
be received, thus making wastewater rates
affordable, as opposed to a larger project
where much larger grant amounts would
be required to make wastewater rates
affordable, but are less likely to be
awarded.

In the future, when the number of small
community systems and the number of
customers increase, it will become more
economical to consolidate the smaller
community treatment systems into a larger
regional treatment facility. Exhibit 7-5
presents the community wastewater
collection and treatment systems, and the
corresponding “Hot Spot” areas they will
serve. This exhibit also defines the point
where the regional system would be
implemented. Details of the phasing for
the Tavernier/Key Largo regional waste-
water system are presented in Appen-
dix F, in Exhibit F-6 (Volume 2), which
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presents the interim central community
wastewater systems and the subsequent
regional system.

In addition to the new systems summa-
rized in Exhibit 7-5, four other treatment
facilities in the Upper Keys are recom-
mended to continue to operate and up-
grade their treatment processes to meet
the BAT/AWT standard by July 1, 2010.
These systems include:

6 Ocean Reef Club (North Key Largo
Utility Company)

6 Area at Jewfish Creek (in PAED 22,
Study Area 25-2, two facilities)

é Area at County Line (in PAED 22,
Study Area 25-1)

These existing facilities and the estimated
costs of the recommended upgrades are
summarized in Exhibit 7-8.

7.2.4 Interim Treatment Plants
Because the Tavernier/Key Largo regional
system, as well as the Islamorada and
Marathon regional systems, are larger
than the regional systems proposed in the
Lower Keys, both in terms of flow and
area, it is not cost effective to locate the
initial WWTP at the proposed regional
facility site. Instead, central community
wastewater collection systems with in-
terim WWTPs to serve the “Hot Spot”
areas are a more cost-effective solution.
When the regional WWTPs become opera-
tional, the interim WWTPs would be
decommissioned and relocated elsewhere,

EXHIBIT 7-8

Estimated Costs to Upgrade Existing Treatment Facilities Recommended for Continued
Operation in the Upper Keys

Upgrade to Increased
Capacity = BAT/AWT Annual O&M
Study Area WWTP (mgd) Standard  Capital Cost Cost

Ocean Reef Club (Study  No. Key Largo 0.55 AWT $1,500,000 $143,000
Area 27) Utility Company

Extend sewer service $4,160,000 $36,000

to unsewered area.

Total for Ocean Reef Club $5,660,000 $179,000
PAED 22 at Jewfish Gilbert's 0.010 BAT $100,000 $16,000
Creek (Study Area 25-2)

Anchorage 0.010 BAT $100,000 $16,000

Total for Gilbert/Anchorage $200,000 $32,000
PAED 22 at County Line  Barefoot Cay 0.045 BAT $164,000 $22,000
(Study Area 25-1) Treatment Plant

Barefoot Cay Sewer

Extension! $300,000 $3,000

Total for Barefoot Cay $464,000 $25,000

Low pressure sewer grinder pump system to serve unsewered adjacent area.

and the wastewater would be transmit- o
ted to the regional facilities. wastewater facilities was performed. Three

options were evaluated:
7.3 Wastewater Solids ¢ Option1 - Minimum Regionalization:
Management Operate solids handling facilities at all 14
7.3.1 Regionalization Options WWTPs of 100,000 gallons per day (gpd)

. capacity or greater.
Given the recommended wastewater
management facilities, an evaluation to
determine the best solids management ) ;
plan for all 28 existing and proposed at the largest WWTP in the Lower, V 4

é Option 2 - Maximum Regionalization:
Operate solids handling facilities only

s
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EXHIBIT 7-9
Cost Comparison of Solids Handling Location Options

except for WWTPs with
capacities less than
100,000 gpd, the evalua-

Estimated Total
Annual Cost’

Location Option

tion indicates that
WWTPs should treat and
dewater their own solids

1. Minimum Regionalization
2. Maximum regionalization

3. Intermediate Regionalization

$2,700,000/year
$3,100,000/year

$2,600,000/year

and transport the dewa-
tered solids to mainland
Florida.

Solids handling at each
treatment facility was

"Includes capital and O&M costs, with aerobic digestion, dewatering, and
agricultural land application assumed for regional facilities. Capital costs
amortized over 20 years at 6 percent interest; O&M costs based on

operation of facility at 80 percent of design ADF.

Middle, and Upper Keys, with solids
from all other WWTPs trucked to the
nearest of these facilities. The Big Pine,
Marathon, and Tavernier/Key Largo
WWTPs were assumed to serve as the
three regional facilities.

é Option 3 - Intermediate
Regionalization: Operate solids han-
dling facilities at the nine WWTPs of
400,000 gpd capacity or more, with
solids from the remaining plants
trucked to the nearest of these facili-
ties. These nine plants would include
three existing plants (KW Resort, U.S.
Naval Air Station, and Ocean Reef
Club) and six of the new plants.

Cost comparisons for the three options,
which are summarized in Exhibit 7-9,
suggest that a high degree of regionali-
zation of solids management facilities
will not be cost effective. Instead,

included when develop-
ing cost estimates for the
wastewater facilities
recommended in this
Master Plan. Hence, the
cost estimates for wastewater treatment
facilities reflect accurately the solids
management plan recommended, and do
not need to be adjusted for a different
solids management scheme.

7.3.2 Recommended Solids

Management Plan

The following summarizes the recom-
mended solids management plan. A
detailed discussion of the solids manage-
ment plan evaluation process is provided
in Technical Memorandum, Wastewater
Solids Management Plan for Monroe County,
Volume 4, Supporting Documents.

7.3.21 WWTPs with Less than100,000 gpd
Capacity

Of the 28 WWTPs proposed to serve the
planning area, eleven existing plants and
three proposed new plants will have

ultimate capacities of less than

100,000 gpd. These small plants cannot
cost-effectively treat solids onsite and are
recommended to provide temporary
aerated storage only. Unstabilized or
partially stabilized solids should be peri-
odically transported to one of the existing
or proposed regional or larger community
WWTPs in the Lower, Middle, and Upper
Keys. In the interim period before a re-
gional solids handling facility is available,
the solids from these smaller WWTPs
should continue to be transported to one
of the three Monroe County Solid Waste
Transfer Stations.

7.3.2.2 WWTPs with Capacity of 100,000 gpd
orGreater

The Master Plan recommends that

14 WWTPs with a capacity of 100,000 gpd
or greater ultimately serve the planning
area. These include five new regional
WWTPs, three new community WWTDPs,
and six existing WWTPs. The five new
regional and three new community
WWTPs will generally be the largest plants
in operation in the planning area. Gener-
ally, these WWTPs are recommended to
treat and dewater their own solids. How-
ever, depending on the timing of construc-
tion of the new community plants and the
different phases of the regional plants,
hauling of unstabilized solids for treat-
ment and dewatering, or hauling of
stabilized solids for just dewatering to
already operating facilities should also be
evaluated as an interim or preferred
alternative.
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The six existing community WWTPs that
will continue to operate each have inde-
pendent solids handling facilities centered
around the aerobic digestion process. Most
likely, it will be cost effective to maintain
these existing solids handling facilities
currently in operation. However, a de-
tailed evaluation of each facility will be
necessary to determine if the existing
facilities are adequate. If expansion or
major improvements are necessary, par-
ticularly at the four smallest facilities
having capacities of 0.2 mgd or less, then
transporting solids to a nearby regional
facility for stabilization and/or dewater-
ing may be a more cost-effective option.

7.3.2.3 Interim WWTPs

Solids management facilities should not be
constructed at interim WWTPs because of
their limited lifespan. Solids from these
facilities should be transported to one of
the Monroe County Solid Waste Transfer
Stations for ultimate disposal at Miami-
Dade.

7.3.2.4 Solids Treatment and Disposal

Class B aerobic digestion followed by
dewatering and truck transport of cake to
a remote land application site in mainland
Florida is the recommended solids man-
agement system for all residual solids from
the wastewater treatment facilities.

7.3.2.5 OWNRS

Waste sludge from the 1,085 OWNRS is
recommended to be contract-hauled to the
existing Monroe County Solid Waste
Transfer Stations and then to Miami-

Dade, as is the current practice for
septage. If issues arise with this method, a
sludge receiving facility and expanded
solids treatment capacity could be in-
stalled at one or several of the regional
WWTPs, most likely the Big Pine, Mara-
thon, or Tavernier/Key Largo Regional
WWTPs.

7.3.2.6 Grease Management

Continuation of the current practice of
transporting waste grease to the Monroe
County Solid Waste Transfer Stations for
ultimate disposal at Miami-Dade is recom-
mended. Disposal of waste grease at the
community or regional WWTPs should be
avoided because of the potential for odors.

7.4 Capital Costs Required to
Implement the Master Plan

As shown in Exhibit 7-10, the capital costs
required to improve wastewater manage-
ment practices, as recommended by this
Master Plan, are approximately
$438,000,000. These costs assume that,
other than those existing WWTPs that will
continue to serve given isolated areas or
existing functioning private wastewater
utilities, all existing WWTPs will connect
into the central community wastewater
systems or regional systems once all the
“Hot Spot” areas are served, or by 2010,
whichever occurs first.

The seven largest systems, in terms of
capital cost, (one of which is all the “Cold
Spot” areas that will have to upgrade
onsite systems to nutrient reduction

OWNRYS) represent 89 percent of the
$438,000,000 total cost. (See Exhibit 7-11.)

7.5 Wastewater Reuse

Although there are advantages associated
with wastewater reuse, the high cost
associated with additional facilities and
the limited availability of suitable areas to
irrigate make this option more difficult to
implement in the Florida Keys than in
other areas. As noted in Section 3.7.3, the
cost required to provide reuse water for
irrigation is expected to be considerably
higher than the current cost to provide
potable water (an estimated $12.52/
1,000 gallons for reuse water vs. $4.93/
1,000 gallons for potable water). Conse-
quently, initiating wastewater reuse does
not provide a cost-savings incentive to
wastewater customers in the Keys. There-
fore, a policy mandating wastewater reuse
would have to be initiated by local, state,
or federal regulatory agencies before full-
scale wastewater reuse could be imple-
mented in the Keys. However, mandating
a reuse policy should be carefully consid-
ered because it may be more economically
sound to produce more potable water
from seawater and distribute it to the
existing potable water distribution system
than to produce and distribute reclaimed
water through a separate reuse distribu-
tion system.

An immediate initial step in determining
the practicality and economics of waste-

conduct reuse feasibility studies
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EXHIBIT 7-10

Estimated Capital Cost Required to Implement the Master Plan

Estimated Capital

throughout the different service areas.
These studies should establish firm
amounts of reclaimed water to which
reuse customers are willing to commit and

Wastewater System Service Areas Cost' pay for.
KW Resort Utility $3,080,000 .
Big Coppitt Service Area $20,500,000 7.6 Alternatives for
Bay Point Service Area $4,000,000 |mp|ementing Wastewater
Lower Sugarloaf Service Area $9,350,000
Summerland/Cudjoe/Upper Sugarloaf Regional $34,300,000 InfraStrUCture SyStems
Big Pine Regional $55,900,000 In implementing the recommended capital
KW Resort Utility (AWT for non reuse) $760,000 improvements in this Master Plan, a
Key Haven Utility $500,000 variety of project delivery methods could
Monroe County Detention Center (AWT for non reuse) $250,000 be used, from the traditional design-bid-
NAS Key West (Boca Chica) $670,000 build approach to many different project
Bahia Honda $390,000 delivery alternatives that are being em-
Marathon Regional $72,300,000 ployed throughout the United States. The
Conch Key Service Area $1,750,000 delivery alternatives are presented in
Long Key/Layton Service Area $3,540,000 Exhibit 7-12. The following sections de-
Hawk's Cay (Hawk's Cay portion of AWT upgrade) $1,600,000 scribe these alternatives and the pros and
West End Long Key $380,000 cons of each.
East End Long Key $290,000 i

_ Hig Copp # (520 404

Lower Matecumbe Service Area $8,900,000 SFh e At LBse S T
Islamorada Regional $66,800,000 Frsaioniall {§3300)
Tavernier/Key Largo Regional $119,400,000 Big Fina Regicnsl [555.2M)
Ocean Reef Club $5,660,000 Marsihari iealenel JRE2M
PAED 22 at Snake Creek $200,000 I:.I,Turﬁ ieu:c;: Fizﬂiiﬂujmﬂm i
PAED 22 at County Line $460,000 Onsite OWHRS Upgrades (515 20
Onsite Unpgade of Unknown Systems $3,525,000
Onsite Upgrade in 2010 $12,750,000
Total $437,950,000

1Capital costs include a 20% contingency and include all construction costs,
including the costs to decommission existing onsite systems and the costs of
new building sewers on private property from the house or building to the
street. Capital costs also include all engineering, construction administration

and inspection, land acquisition, legal fees, and financing charges.

EXHIBIT 7-11
The save lancest systams represent 850: of the tolal 5438 000,000
capial cost ot the Wonrge County pragram,
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7.6.1 Traditional Project Delivery

In the traditional design-bid-build method
of project delivery, the owner contracts
with an engineer to design the project,
develop complete contract documents,
and assist the owner in bidding the
project. The owner contracts separately
with a general contractor, generally the
low bidder in public works projects, to
build the facility. Generally, the engineer
assists the owner during the construction
of the project. No contractual relationship
exists between the engineer and contrac-
tor. In this traditional project delivery
method, the owner assumes all cost and
project delivery risks, but has a good
degree of control of the project in terms of
guality and owner preferences.

This traditional method of project delivery
has been used widely throughout the
United States for the last 100 years. As a
result, owners, engineers, suppliers, con-
tractors, and regulators understand how
this method works, and owners and
political governing bodies accept the
results. From a timing perspective, the
traditional method of project delivery
generally is the most time-consuming
alternative.

7.6.2 Construction Management
Construction management is similar to the
traditional method of project delivery in
that all the design documents are pre-
pared first. However, the construction
manager replaces the general contractor
as the overall coordinator of construction.

The construction manager receives bids
from the various trade subcontractors and
suppliers.

With this alternative, however, the con-
struction manager does not assume cost or
project delivery risks normally assumed by
a general contractor. These project risks
are retained by the owner, although the
expectation of most owners is that the
project will be constructed on-budget and
within the time constraints associated
with the project delivery. This usually
results in cost savings to the owner over
the fee that would have been charged by
the general contractor performing a
similar function.

Normally, the design engineer is either
contracted directly by the owner or serves
as a team member under a direct subcon-
tract to the construction management
firm.

7.6.3 Construction Management-at-
Risk

The construction management-at-risk
alternative is similar to the construction
management alternative in terms of func-
tion, except the construction manager
offers guarantees to the owner related to

Construction
hManagemeni

Traditional
Delivery

project price, delivery time, and/or overall
process performance. In exchange for any
or all of these guarantees, the construction
manager normally seeks an additional fee
to take on the risk, and the owner benefits
knowing that the project has a construc-
tion cost upper limit, that it will be deliv-
ered on time, and that the performance
requirements of the project will be met
and guaranteed.

Further, in a traditionally delivered
project, minimum standards for the level
of quality are established by the contract
documents; however, the quality of the
finished project may also be influenced by
cost in a low-bid environment. With either
of the construction management alterna-
tives, the owner has more control over the
quality of the finished project because the
owner is involved in more of the cost
decisions affecting the construction pro-
cess.

As with construction management, al-
though the individual packages are bid,
usually to prequalified firms, the owner is
exposed to the bid results of the individual
trade subcontractors and equipment
suppliers and vendors. The owner, not the
general contractor, in conjunction with

CM
al Risk

I

DesigriBasid Privalizalion

EXHIBIT T-12

The Public-to-Privele Specirum of Project Delivery Allematives
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the construction manager, then has the
flexibility to decide what equipment and
material are to be furnished on the project,
based on the prices received and the
detailed project cost estimate prepared by
the construction manager. This delivery
method allows the owner to control the
guality of the equipment and materials
used on the project.

As a general guideline, construction
management projects can usually be
delivered in a somewhat shorter time
period than those delivered under tradi-
tional methods.

7.6.4 Design/Build

The design/build alternative offers the
owner the ability to deliver a project
rapidly and cost effectively. In this case,
the owner prepares a bid package. This
bid package can vary in the amount of
detail provided, depending on what the
owner wants, the schedule desired, and
the risks willing to be assumed. The ideal
design/build procurement occurs when
the owner retains a program management
firm that prepares design criteria and a
design development document for the
project that is approximately 15 to 20 per-
cent complete. At this point, the designer/
builder still has an opportunity to be
creative, while the owner maintains some
control by developing, or participating in,
the design up to the 15- to 20-percent
stage.

Proposals, which include project
approach, project team qualifica-

tions, and price, are solicited from quali-
fied designer/builders, with the award
usually based on the lowest project cost,
although there are many other qualitative
selection criteria that could be used. Once
selected, the designer/builder is charged
with implementing the conceptual design
over the specified project delivery period.

For some owners, this concept of project
delivery best meets their expectations for
the following reasons:

Sole Source Responsibility. Because the
contractor and engineer are operating as a
team, one entity is responsible for the
delivery, acceptability, and performance of
the finished project.

Cost. Often, these projects are the most
cost-effective for the owner for several
reasons:

1. The delivery time is much shorter and
administrative and construction costs,
therefore, tend to be lower.

2. The design and its related costs should
be completed only to the extent re-
quired by the designer/builder and
permitting agencies.

3. Because 80 to 85 percent of the design
details are left up to the designer/
builder, the marketplace will provide
the owner with the most cost-effective
solution that fulfills the obligations
contained in the request for proposal
(RFP).

Time. The overall project implementation
period is normally shortened. On most
projects, this can shorten the schedule by
at least 3 to 6 months.

In using this method of delivery, however,
owners must recognize that they will have
less control over the outcome of the project
than with other methods.

7.6.5 Privatization

Privatization concepts are gaining more
appeal as communities and wastewater
utilities across the United States address
stringent fiscal issues. Privatization in-
cludes a variety of options, ranging from
outsourcing specific functions (e.g., sludge
hauling, lawn maintenance), to contract
operations of the facility, to full ownership
and operation of facilities. At the present
time, more than 500 large municipal
treatment plants are operated by private
contract operations firms throughout the
United States and abroad. In the Keys,
almost all the treatment plants are oper-
ated by private contract operations firms.
Privatization options include:

Contract Operations: Where the owner
contracts with a private operations firm to
operate existing or newly constructed
facilities.

Design/Build/Operate: Where the owner
contracts with a private firm to design,
build, and operate the facility for a fixed
fee. Generally, the number of years of
operation is defined by contract, and there
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is a cost index escalation factor allowed
for annual operations.

Design/Build/Finance/Operate: Where the
owner contracts with a private firm not
only to design, build, and operate the
facility, but also to finance the facility for a
fixed fee.

7.7 Recommended BOCC
Implementation Actions

To accomplish the water quality objectives
of the Year 2010 Comprehensive Plan, and
to move the implementation of this Master
Plan forward, the Monroe County Board
of County Commissioners (BOCC) should
take the following actions:

1. Continue to pursue state and federal
grant money in association with the
Florida Keys Aqueduct Authority
(FKAA).

2. Request the FKAA to adopt service
areas as recommended in the Master
Plan.

3. Take legal action to establish municipal
sewer service districts for the respec-
tive service areas.

4. Initiate land purchases of wastewater
facility sties, as outlined in the Master
Plan. This should also include the
smaller vacuum station sites and the
interim WWTP sites, if additional
facilities are required.

5. Develop and adopt interim onsite
wastewater system standards and

6.

policies for “Hot Spot” areas; this will
have to be coordinated with the

Florida Department of Health (FDOH).

Adopt a policy to address the “double
charge” issue. (Paying to upgrade an
onsite system to a nutrient reduction
OWNRS, and then paying again to
connect to the sewer system when
central sewers are provided.)

* % Kk %k Kk

7-15




	Return to Report Contents
	7 The Recommended Sanitary Wastewater Master Plan
	7.1 Onsite Systems for “Cold Spots”
	7.2 Central/Community and Regional Wastewater Systems
	7.2.1 Lower Keys
	7.2.2 Middle Keys
	7.2.3 Upper Keys
	7.2.4 Interim Treatment Plants

	7.3 Wastewater Solids Management
	7.3.1 Regionalization Options
	7.3.2 Recommended Solids Management Plan

	7.4 Capital Costs Required to Implement the Master Plan
	7.5 Wastewater Reuse
	7.6 Alternatives for Implementing Wastewater Infrastructure Systems
	7.6.1 Traditional Project Delivery
	7.6.2 Construction Management
	7.6.3 Construction Management-at-Risk
	7.6.4 Design/Build
	7.6.5 Privatization

	7.7 Recommended BOCC Implementation Actions

	Exhibits
	7-1 Recommended Wastewater Master Plan Service Areas and Wastewater Treatment Plants
	7-2 Estimated Capital Costs Required to Replace or Upgrade Onsite Systems with Nutrient Reduction OWNRS in “Cold Spot” Areas
	7-3 Recommended Wastewater Management Implementation Plan for the Lower Keys
	7-4 Recommended Wastewater Management Implementation Plan for the Middle Keys__________________________________________
	7-5 Recommended Wastewater Management Implementation Plan for the Upper Keys
	7-6 Estimated Costs to Upgrade Existing Treatment Facilities Recommended for Continued Operation in the Lower Keys
	7-7 Estimated Costs to Upgrade Existing Treatment Facilities Recommended for Continued Operation in the Middle Keys
	7-8 Estimated Costs to Upgrade Existing Treatment Facilities Recommended for Continued Operation in the Upper Keys
	7-9 Cost Comparison of Solids Handling Location Options
	7-10 Estimated Capital Cost Required to Implement the Master Plan
	7-11 The seven largest systems represent 89% of the total $438,000,000 capital cost of the Monroe County program
	7-12 The Public-to-Private Spectrum of Project Delivery Alternatives


